

LABOUR ESTIMATE - SUMMARY

Project **SUNIL**

03-August-2005

| Labour | Quantity | Unit | Wage | Amou |
|-------------------|----------|------|--------|------------------|
| MASON | 117.89 | day | 200.00 | 23,578.0 |
| MASON RUBBLE | 45.43 | day | 200.00 | 9,086.6 |
| MASON BRICKS | 34.20 | day | 200.00 | 6,840.4 |
| MASON STEEL WORKS | 25.92 | day | 200.00 | 5,184.4 |
| MASON FORM WORK | 14.74 | day | 200.00 | 2,948.4 |
| PAINTER | 37.31 | day | 200.00 | 7,461.0 |
| CARPENTER | 167.19 | day | 200.00 | 33,437.8 |
| HELPER | 331.37 | day | 170.00 | 56,333.6 |
| HELPER FEMALE | 169.39 | day | 150.00 | 25,407.7 |
| Total | | | | 170,277.6 |